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Fargo-Moorhead - 2009 

Presentation Outline 
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Corps Monthly Update 

 Design work continues on Outlet to Reach 5. 

  

 Continuing National Environmental Policy Act (NEPA) process to address 

project modifications. 

 

 Sequestration began on March 1.  Impact to project is uncertain at this time. 

  

 Corps met with North Dakota Senate Appropriations Committee on March 8. 
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Images from feasibility report 
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Maple River 

Aqueduct 
 

 

 Value Based Design Charrette was 
held January 28 to February 1, 2013.  

 

 Evaluation of design from feasibility 
study 

 

 Developed update layout for aqueduct 

 

 Create physical model based upon 
update layout 
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Maple River 

Aqueduct 

Physical model being constructed 

based upon updated layout  
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 November 2012 – May 2013:Corps develops Supplemental Environmental 
Assessment (EA) document 

 

 April 2013:  Diversion Authority submits its preference for Oxbow/Hickson/Bakke area. 
► Buyout 

► Ring Levee 

 

 May 2013: EA document released, public meeting planned, and comment period 

 

 July 2013: NEPA process complete and decision is finalized 
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National Environmental Policy Act (NEPA)  

- Path Forward 
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Post-Feasibility/NEPA Actions and Decisions Timeline 
March 14, 2013 


